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Fargo-Moorhead - 2009 

Presentation Outline 
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Corps Monthly Update 

 Design work continues on Outlet to Reach 5. 

  

 Continuing National Environmental Policy Act (NEPA) process to address 

project modifications. 

 

 Sequestration began on March 1.  Impact to project is uncertain at this time. 

  

 Corps met with North Dakota Senate Appropriations Committee on March 8. 
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Images from feasibility report 
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Maple River 

Aqueduct 
 

 

 Value Based Design Charrette was 
held January 28 to February 1, 2013.  

 

 Evaluation of design from feasibility 
study 

 

 Developed update layout for aqueduct 

 

 Create physical model based upon 
update layout 
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Maple River 

Aqueduct 

Physical model being constructed 

based upon updated layout  
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 November 2012 – May 2013:Corps develops Supplemental Environmental 
Assessment (EA) document 

 

 April 2013:  Diversion Authority submits its preference for Oxbow/Hickson/Bakke area. 
► Buyout 

► Ring Levee 

 

 May 2013: EA document released, public meeting planned, and comment period 

 

 July 2013: NEPA process complete and decision is finalized 
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National Environmental Policy Act (NEPA)  

- Path Forward 
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Post-Feasibility/NEPA Actions and Decisions Timeline 
March 14, 2013 


